
PL 106-393 
TRACKING TITLE II PROJECTS 

 

 

REPORT DATE:  12/31/02  3/21/03 X 6/30/03  9/30/03   
                                                 
PROJECT NUMBER AND NAME:  HA-MAL02-218  Road side Brushing – Harney County  
 
PROJECT MANAGER: Ben Lindley, Linda Holland, COR  
 
REPORT CODE:  3  

  

DIGITAL PHOTO:  Beginning of Project          X Middle of Project  End of Project 
 
 
 

STATUS EXPLANATION:  
Harney County brushing is progressing as scheduled.  The contractor is Todd Hueckman; he 
is doing an excellent job for the Forest Service and represents his company in a very 
professional manner. 
 
The roads he has completed the brushing has increased safety for sighting oncoming traffic 
and animals entering the roadway from the roadside timber.   
 
Todd Hueckman has employed several people from the Burns community during a slow time 
of the year.  Has maintained a crew during the spring and into the summer.  Fire season will 
slow down the progress, but Todd will complete the project on time.  
 
 
LOCAL CONTRACTORS:   
                                      
CODES:  

1 Project will not be completed. 

2 Project delayed and could be completed by extending completion date to:________ 
3 Project on track for completion by _September 30, 2003_ as submitted. 
4 Project completion date: _______ Project Summary including costs and partners. 

FS CONTRIBUTION TITLE II 
CONTRIBUTION 

OTHER 
CONTRIBUTIONS 

TOTAL FOR PROJECT 

$ 6,565 
CWFS 

$ 27,600 HC 
  

$ 26,555 GC RAC $ 60,720 

 
Related road work Bubba Lindley HA-MAL02-218 HM2218 $27,600 CPH603 

X YES   NO 



 

Clearing on corner 
37 NFSR 

Todd Hueckman, Contractor 

Sight Distance 
cleared on corner. 

 
  Thick reprod and 

low limbs made this 
a very dangerous 

corner. 
 

31 NFSR 
 

Todd Hueckman, 
Contractor 

 

 

Limbs were 
growing out 
on roadway, 
creating an 

area two rigs 
could not 

pass by and 
keeping 
downhill 

traffic in left 
lane. 37 NFSD 

 


